
Week Of: Sept 8 to Sept 16

Date Street Section Activity Work Hours Comments

Monday Holiday OPEN

Tuesday N Hampton Dr from Ford Ave to King St Milling 9:00am to 3:00PM

Wednesday N Hampton Dr from Ford Ave to King St Milling 9:00am to 3:00PM

Thursday N Hampton Dr from Ford Ave to King St Milling/ Paving 9:00am to 3:00PM

Friday N Hampton Dr from Ford Ave to King St Paving 9:00am to 3:00PM

3 Week Lookahead

Date Street Section(s) Day/ Night

Sept 21 to Sept 25

 

 

  

Work Completed FY15

Date Completed Street Section

5/22/2015 E&W Braddock Rd-Russell Rd to West St

6/10/2015 E Taylor Run From Duke St to Deadend

8/6/2015 Intersection King Street and Beauregard Street

8/16/2015 South Van Dorn St from S Picket to Edsall Rd

City of Alexandria, VA T&ES Public Works Services

Weekly Major Street Resurfacing Status Update and 3 Week Lookahead

Note - schedule subject to change based on weather and other factors that influence the pace of construction.

VA Paving 

Work will begin on 

Tuesday due to 

Holiday.

This schedule has been modified  and will be updated as soon as possible


